Rpt-ID: RCPESPRJ Georgia Date: 01/09/2017

User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

ContractID: B14068-12-000-0 Estimate Number: 0021 Pay Period: 08/15/2015
to 12/22/2016

Contract Location: Time Allowed: 323  Days
STATE UNIVERSITY DR Elapsed Calender Days: 350 Days
Percent Time: 108.36
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 01/20/2012
P. 0. BOX 1767 Date Awarded: 02/03/2012
Date Contract Executed: 02/29/2012
Date Notice to Proceed: 03/06/2012
FOREST PARK GA 30298-1767 Date Work Began: 03/27/2012
Phone: (404)361-0672 Date Time Stopped: 02/18/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/22/2013

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $1,720,466.51 Counties:
Original Contract Amount $1,376,192.58 Peach
Funds Available $18,546.41
Percent Complete 99.31%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010281.01000 $1,432,523.73 $1,088,249.80 $3,558.81 99.75% $228.74
S013964.01000 $287,942.78 $287,942.78 $14,987.60 94.79% $0.00

Chief Engineer
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Pay Period: 08/15/2015
to 12/22/2016

Project Number:

Federal State Project Number:

0010281.01000

0010281

STATE UNIVERSITY DR - WIDENING FOR TURN LA

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,435,633.91

Prev to Date
$1,435,405.17

$0.00 $0.00
$1,435,633.91 $1,435,405.17
$0.00 $0.00
$1,435,633.91 $1,435,405.17
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($6,668.99) ($6,668.99)

$1,428,964.92

$1,428,736.18

Total Payable:

This Estimate

$228.74
$0.00
$228.74
$0.00
$228.74
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$228.74



Rpt-ID: RCPESPRJ Georgia Date: 01/09/2017

User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project

ContractID: B14068-12-000-0 Estimate Number: 0021 Pay Period: 08/15/2015
to 12/22/2016

Project Number: S013964.01000 STATE UNIVERSITY DR - 1.273 MI WIDENING , PLV

Federal State Project Number: S013964

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00
Non-Participating $272,955.18 $272,955.18 $0.00
Total Earnings $272,955.18 $272,955.18 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $272,955.18 $272,955.18 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $272,955.18 $272,955.18

Total Payable: $0.00
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ContractID: B14068-12-000-0 Estimate Number: 0021 Pay Period: 08/15/2015
to 12/22/2016
Project Number 0010281.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 171-0030 TEMPORARY SILT FENCE, TYPE C LF 500.000 325.250
3.060 74.750
400.000 $228.74 $1,224.00
0065 310-1101 GR AGGR BASE CRS, INCL MATL TN 945.000 2,249.860
21.490 .000
2,249.860 $.00 $48,349.49
0070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 85.000 140.564
31.500 .000
140.564 $.00 $4,427.77
0080 441-4020 CONC VALLEY GUTTER, 6 IN SY 967.000 1,334.063
29.930 .000
1,334.063 $.00 $39,928.51
0090 441-6022 CONC CURB & GUTTER, 6 INX 30 IN, TP 2 LF 4,909.000 6,184.786
10.240 .000
6,184.786 $.00 $63,332.21
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 65.000 67.780
152.500 .000
67.780 $.00 $10,336.45
0110 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 946.000 947.400
41.600 .000
947.400 $.00 $39,411.84
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 17.000 33.778
41.380 .000
33.778 $.00 $1,397.73
0140 603-7000 PLASTIC FILTER FABRIC SY 17.000 33.778
3.460 .000
33.778 $.00 $116.87
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Pay Period: 08/15/2015
to 12/22/2016

Project Number

0010281.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 636-1014 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 6.250 46.425
15.750 .000
46.425 $.00 $731.19
0175 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YEL LF 10,116.000 11,598.000
0.350 .000
11,598.000 $.00 $4,059.30
0225 670-5010 WATER SERVICE LINE, 1 IN LF 3,051.000 3,367.000
21.480 .000
3,367.000 $.00 $72,323.16
0240 682-1403 CABLE, TP XHHW, AWG NO 12 LF 560.000 4,570.000
1.500 .000
4,570.000 $.00 $6,855.00
0245 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF 560.000 1,630.000
10.000 .000
1,630.000 $.00 $16,300.00
0250 682-9020 ELECTRICAL JUNCTION BOX EA 13.000 28.000
600.000 .000
28.000 $.00 $16,800.00
0255 700-6910 PERMANENT GRASSING AC .750 1.392
1260.000 .000
1.392 $.00 $1,753.92
9050 681-6346 LUMINAIRE, TP 3, 250 W, HP SODIUM EA .000 39.000
1638.500 .000
39.000 $.00 $63,901.50
Category Amount: $228.74 $391,248.94

Project Total Amount: $228.74

$1,435,633.91



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
ContractID: B14068-12-000-0 Estimate Number: 0021

Date: 01/09/2017
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Pay Period: 08/15/2015
to 12/22/2016

Project Number S013964.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0017 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 283.000 321.270
TL & H LIME 79.480 .000
321.270 $.00 $25,534.54
0018 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 189.000 268.113
L & H LIME 83.710 .000
268.113 $.00 $22,443.74
Category Amount: $0.00 $47,978.28
Project Total Amount: $0.00 $272,955.18



